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Status ARRA activities

Capping contract for SWSA 1 and 3 awarded to Latta-Sharp

34 Facility D&D and Legacy Material Disposition and Hot Cell D&D
and Legacy Material Disposition RFTP re-issued

ORISE facility characterization for facility D&D waste disposal
underway

Tank W1-A RFP preparation underway

Melton Valley Sentinel wells contract awarded and mobilization is
underway

closure

safety < performance < cleanup <% www.em. doe.gov




3026 Status

C side cells and duct fogged and
isolated

D side cells, duct, and filter
fogged and isolated

C side ashestos abatement and
hood and associated duct
removal complete

C side lead removal underway

D side asbestos abatement and
pipe removal underway

Fire riser ready for removal

EMWMF profile submitted,
comments received, revised
profile re-submitted

— No major problems identified
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Fire riser prepped for isolation
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Cell Bank 1, North Cell Face Looking West
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Cell Bank 2, South Cell Face Looking East
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https://share.ornl.gov/projects/ifdp-ornl/nuclear/Nuclear Facilities Photo Library/3026C and 3026D/FY09-IFDP-Assessment-photos/3026C-Floor1-South-Side-Shop and rooms/South-Shop/IMG_4060.JPG

2000 Complex Status

e 2000 Complex proposal finalized

e 2000 Complex TCRA in signature
process

e 2000 Complex WHP DO
submitted September 25, 2009

e 2000 Complex SAP/QAP D1
comments incorporated and
being readied for issue

e 2000 Complex sampling
preparation underway

e 2000 East lay down area site
prep complete

e 2000 East D&D subcontract
awarded (SEC)

— Mobilization mid October
2009

— D&D complete spring 2010
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https://facilities.ornl.gov/fic/GetBuildingPicture.aspx?facility_number=2001

